COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/20/2005

ESTIMATE SUMMARY 12:23:56
CONTID: C14698 ESTIMATE NO: 0007 PROG SPEC YR:2002
PCN: 14698-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 106.° DAYS TIME ALLOW: 112 WORK DAYS
SH 14, Raymer-East PERCENT TIME: 95.09 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: STA 0142-042
SH 14, Raymer-East
NAME OF ROAD: 014c
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 10/20/2005 DATE TIME STARTED 04/03/2005
1800 NORTH TAFT DATE LET 02/03/2005 DATE WORK BEGAN
DATE AWARDED 02/25/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/29/2005 DATE ACCEPTED
FORT COLLINS CO 80521 970 407 3604 DATE NOTICE TO PROCEED 04/03/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,122,759.12 PARTICIPATING $ 6,102,522.54 S 63,944.07
AWARD PROJECT AMT: S  5,840,671.25 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.67% TOTAL EARNINGS 6,102,522.54 63,944.07
FUNDS AVAILABLE: $ 20,236.58 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 6,102,522.54 63,944.07
TOTAL CLAIMS: $ 0.00 RETAINAGE -87,610.07 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,014,912.47 63,944.07
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,014,912.47 63,944.07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 63,944.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14698-BID ESTIMATE RUN 10/20/2005
PROJECT: STA 0142-042 ESTIMATE NO: 0007 12:23:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001 *REMOVAL OF STRUCTURE 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0007 202-00220 REMOVAL OF ASPHALT MAT 53.000 53.000
sy 0.000 0.00
4.80000 53.000 254.40
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 98,202.000 98,202.000
SY 0.000 0.00
0.80000 98,202.000 78,561.60
0015 202-00810 *REMOVAL OF GROUND SIGN 3.000 0.000
EACH 3.000 165.00
55.00000 3.000 165.00
0017 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 655.000 0.000
cY 655.000 8,239.90
12.58000 655.000 8,239.90
0019 203-00100 MUCK EXCAVATION 667.000 667.000
(4 0.000 0.00
12.96000 667.000 8,644.32
0020 203-01100 PROOF ROLLING 25.000 22.000
HOUR 0.000 0.00
55.00000 22.000 1,210.00
0025 203-01500 BLADING 278.000 157.000
HOUR 121.000 10,043.00
83.00000 278.000 23,074.00
0027 206-00000 STRUCTURE EXCAVATION 51.000 51.000
cY 0.000 0.00
9.50000 51.000 484.50
0030 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 3.000 0.000
EACH 3.000 480.00
160.00000 3.000 480.00
0035 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000
EACH 1.000 250.00

250.00000 1.000 250.00



CONTID: C14698 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14698-BID ESTIMATE RUN 10/20/2005
PROJECT: STA 0142-042 ESTIMATE NO: 0007 12:23:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0040 210-00810 *RESET GROUND SIGN 3.000 0.000
EACH 3.000 480.00
160.00000 3.000 480.00
0045 212-00006 *SEEDING (NATIVE) 1.000 0.000
ACRE 1.000 380.00
380.00000 1.000 380.00
0050 213-00002 *MULCHING (WEED FREE HAY) 1.000 0.000
ACRE 1.000 315.00
315.00000 1.000 315.00
0055 213-00061 *MULCH TACKIFIER 200.000 0.000
1B 200.000 410.00
2.05000 200.000 410.00
0060 304-06000 AGGREGATE BASE COURSE (CLASS 6) 11,012.000 11,011.600
TON 0.000 0.00
16.00000 11,011.600 176,185.60
0065 304-07009 *AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 805.000 0.000
TON 804.560 5,269.87
6.55000 804.560 5,269.87
0070 310-00611 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT UP 332,827.000 332,827.000
TO 12
sy 0.000 0.00
1.70000 332,827.000 565,805.90
0075 310-00612 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 68,296.000 68,296.000
OVER 12"
SYI 0.000 0.00
0.29000 68,296.000 19,805.84
0080 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 426.340 426.340
TON 0.000 0.00
65.00000 426.340 27,712.10
0085 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 69,406.920 69,406.920
TON 0.000 0.00
37.50000 69,406.920 2,602,759.50
0090 403-33851 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 39,677.810 39,677.810
TON 0.000 0.00

44.00000 39,677.810 1,745,823.64
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PCN: 14698-BID ESTIMATE RUN 10/20/2005
PROJECT: STA 0142-042 ESTIMATE NO: 0007 12:23:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0092 601-01050 CONCRETE CLASS B (WALL) 2.200 2.200
cy 0.000 0.00
1,835.00000 2.200 4,037.00
0093 602-00000 REINFORCING STEEL 72.000 72.000
1B 0.000 0.00
1.00000 72.000 72.00
0094 603-10480 48 INCH CORRUGATED STEEL PIPE 98.000 98.000
LF 0.000 0.00
77.00000 98.000 7,546.00
0095 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 338.000 0.000
EACH 338.000 8,112.00
24.00000 338.000 8,112.00
0100 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 81.000 0.000
EACH 81.000 2,025.00
25.00000 81.000 2,025.00
0105 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) 72.000 0.000
EACH 69.000 1,932.00
28.00000 69.000 1,932.00
0110 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 536.000 536.000
LF 0.000 0.00
13.50000 536.000 7,236.00
0115 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 520.000 485.000
LF 0.000 0.00
6.30000 485.000 3,055.50
0120 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
1,750.00000 1.000 1,750.00
0125 613-34400 *LIGHT STANDARD METAL (40 FOOT) 6.000 6.000
EACH 0.000 0.00
2,500.00000 6.000 15,000.00
0130 613-40010 *LIGHT STANDARD FOUNDATION 6.000 6.000
EACH 0.000 0.00

650.00000 6.000 3,900.00
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PCN: 14698-BID ESTIMATE RUN 10/20/2005
PROJECT: STA 0142-042 ESTIMATE NO: 0007 12:23:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0135 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 6.000 6.000
EACH 0.000 0.00
325.00000 6.000 1,950.00
0140 614-80000 *FLASHING BEACON 3.000 3.000
EACH 0.000 0.00
1,775.00000 3.000 5,325.00
0145 614-80387 *RUMBLE STRIP (GRINDING) 120,985.000 120,985.000
LF 0.000 0.00
0.09000 120,985.000 10,888.65
0150 625-00000 *CONSTRUCTION SURVEYING 1.000 0.390
LS 0.610 6,100.00
10,000.00000 1.000 10,000.00
0155 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
119,248.00000 1.000 119,248.00
0160 627-00001 *PAVEMENT MARKING PAINT 2,987.000 2,987.000
GAL 0.000 0.00
31.00000 2,987.000 92,597.00
0165 627-00005 *EPOXY PAVEMENT MARKING 874.000 874.000
GAL 0.000 0.00
51.00000 874.000 44,574.00
0170 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 428.000 428.000
(WORD-SYMBOL)
SF 0.000 0.00
13.80000 428.000 5,906.40
0175 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 828.000 828.000
LINE)
SF 0.000 0.00
8.15000 828.000 6,748.20
0177 629-01031 SURVEY MONUMENT (TYPE 3A) 15.000 15.000
EACH 0.000 0.00
572.00000 15.000 8,580.00
0180 630-00000 *FLAGGING 8,000.000 7,325.500
HOUR 441.500 8,830.00

20.00000 7,767.000 155,340.00
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PCN: 14698-BID ESTIMATE RUN 10/20/2005
PROJECT: STA 0142-042 ESTIMATE NO: 0007 12:23:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0185 630-00001 *PILOT CAR OPERATION 618.000 618.000
HOUR 0.000 0.00
31.50000 618.000 19,467.00
0190 630-00007 *TRAFFIC CONTROL INSPECTION 70.000 56.000
DAY 14.000 1,470.00
105.00000 70.000 7,350.00
0195 630-00012 *TRAFFIC CONTROL MANAGEMENT 100.000 89.000
DAY 9.000 3,780.00
420.00000 98.000 41,160.00
0200 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 119.000 90.000
EACH 29.000 3,335.00
115.00000 119.000 13,685.00
0205 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 3.600
EACH 0.400 52.40
131.00000 4.000 524.00
0210 630-80360 *DRUM CHANNELIZING DEVICE 312.000 259.200
EACH 51.800 1,657.60
32.00000 311.000 9,952.00
0215 630-80380 *TRAFFIC CONE 200.000 180.000
EACH 20.000 260.00
13.00000 200.000 2,600.00
0216 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 160.000 144.000
SF 16.000 273.60
17.10000 160.000 2,736.00
0217 630-80510 MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
1,500.00000 1.000 1,500.00
0220 700-70010 F/A MINOR CONTRACT REVISIONS 8,051.200 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0225 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 190,517.620 190,517.620
FA 0.000 0.00
1.00000 190,517.620 190,517.62
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PCN: 14698-BID ESTIMATE RUN 10/20/2005
PROJECT: STA 0142-042 ESTIMATE NO: 0007 12:23:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0230 700-70022 F/A OJT COLORADO TRAINING PROGRAM 3,501.600 3,501.600
FA 0.000 0.00
1.00000 3,501.600 3,501.60
0235 700-70023 F/A ON-THE-JOB TRAINEE 600.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0240 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70190 F/A ELECTRIC SERVICE 1,446.000 1,446.000
F A 0.000 0.00
1.00000 1,446.000 1,446.00
0255 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT § 6,098,759.12 $ 63,860.37 % 6,078,573.14
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0250 700-70220 F/A PHONE SERVICE 300.000 165.690
FA 83.700 83.70
1.00000 249.390 249.39
0260 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0265 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,700.00000 1.000 8,700.00
0270 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
CAT 0400 CURRENT AMT $ 24,000.00 $ 83.70S 23,949.39

PROJECT TOTAL CURRENT AMT § 6,122,759.12 $ 63,944.07 S 6,102,522.53



